Project Management Certification Reviewer

1. What is a deliverable?

   A. A unique output of a project
   B. A resource allocated to the project
   C. A checkpoint in the project timeline
   D. A team member working on a project

Explanation: A deliverable is a **product, service, or result produced during a project**. It represents a tangible or measurable output that contributes to the completion of the project.

2. Your customer states that the packaging for the new product being developed must be easy for everyone to open. During product testing, only 60% of the people were able to open the packaging easily.

   As the project manager, what should you do?
   A. Request a team meeting to decide on corrective action.
   B. Inform the project sponsor that the project has failed.
   C. Meet with the product testers to change the results.
   D. Inform the customer that more than 50% is an acceptable result

Explanation: The requirement states the packaging must be easy for **everyone** to open. Since only **60% succeeded**, the requirement is not met. The project manager must initiate **corrective action through team collaboration**.

3. What is a project life cycle?

   A. The sequence of activities that determines the shortest possible duration of a project
   B. The tasks performed to deliver a product, service, or result with specified features and functions
   C. The series of phases that a project passes through from its start to its completion
   D. The steps used to identify the best possible solution to a problem

Explanation: The project life cycle defines the **structured stages of a project**, typically including initiating, planning, executing, monitoring, and closing.

4. What is a benefit of creating a lessons learned document?

   A. Sharing best practice approaches among the team members
   B. Creating marketing materials that can be used to promote the product
   C. Meeting with the client to provide closure to the project
   D. Ensuring team members are held responsible for their mistakes

Explanation: Lessons learned help **capture knowledge gained during the project**, allowing future teams to **avoid mistakes and replicate successes**.

5. What is a key characteristic of the adaptive project management approach?

   A. Continuous refinement of the product based upon stakeholder feedback
   B. Minimal changes due to familiarity with project requirements
   C. Sequential completion of tasks with no change in scope
   D. Delivery of the product after the final phase has been completed

Explanation: Adaptive or Agile approaches rely on **continuous stakeholder feedback** and iterative improvements to the product.

6. You are part of a project team that is working on developing a new app. A team member suggests that you add a feature to the app. The project manager says that the feature is out of scope.

   What should you do if a product feature is out of scope?
   A. You should decline the development of the feature.
   B. You should develop the feature as part of the project.
   C. You should consider the feature a project dependency.
   D. You should add the feature to the scope statement.

Explanation: Features outside the approved scope should **not be implemented unless formally approved through change management**.

7. What role does quality assurance play in the project development process?

   A. It ensures the project is delivered within budget.
   B. It ensures procedures are followed to meet standards for performance.
   C. It ensures employees are qualified to complete their assigned tasks.
   D. It ensures the project is delivered on time.

Explanation: Quality assurance focuses on **process compliance**, ensuring project processes meet defined standards.

8. Which scenario demonstrates a schedule dependency?

   A. Team members must schedule activities during business hours.
   B. Team members must wait to start a task until after another task is completed.
   C. Team members must work independently on tasks.
   D. Team members must determine the minimum time necessary to complete a project.

Explanation: Dependencies exist when **one activity relies on the completion of another** before it can begin.

9. Move each element of a project charter from the list on the left to its description on the right

Charter Element	Description
Project purpose	Why the project exists
Project scope	High-level boundaries of the project
Stakeholders	Key individuals involved
Authority	PM authority to use resources

10. You are an event coordinator for an upcoming party. The customer changes the party date. You know that this change will result in an increase in the cost of the venue.

    What should you do to resolve the budget variance?
    A. Determine the cost difference and discuss options with the customer.
    B. Cancel the venue contract and then find a new venue.
    C. Stay at the same venue and tell the caterers to remove menu items to save money.
    D. Approve the date change and invoice the customer for more money.

Explanation: Budget changes require **transparent communication with stakeholders** before implementing adjustments.

11. Which action signifies the formal acceptance of the final product?

A. Closing of vendor contracts by the project team
B. Final budget approval by the project manager
C. Completion of all paperwork by the project manager
D. Approval by the project sponsor and customer

Explanation: The **customer or sponsor must formally approve the deliverables** to confirm they meet requirements.

12. You are the project manager for a small construction project. You receive an updated quote from one of the material suppliers and the cost has increased by $2000. You request a meeting with your project sponsor to discuss what to do next.

Which stage of the change management process are you beginning?
A. Identify the change
B. Approve the change
C. Assess the change impact
D. Implement the approved change

Explanation: Meeting with the sponsor to discuss cost implications is part of **impact assessment before approval**.

13. Recent feedback from a client requires adjusting the scope of a project as well as some additional funding.

Who needs to provide the approval to move forward with the changes?
A. Business analyst
B. Project manager
C. Project sponsor
D. Resource manager

Explanation: Sponsors control **budget authorization and major project changes**..

14. You need to select a project management approach for your team.

Key considerations include:
• The team has worked on similar projects
• The deliverable must comply with standards and regulations.
• The project tasks are well-defined
• The project deliverable is clearly defined.

What project management approach should you choose?
A. Scrum
B. Adaptive
C. Predictive
D. Incremental

Explanation: Predictive is best when:

- Tasks are well defined
- Requirements are stable
- Compliance standards exist

15. Which project document authorizes the project manager to begin working on a project?

A. Project management plan
B. Project scope statement
C. Project charter
D. Project communication plan

Explanation: The charter formally **authorizes the project and assigns authority to the PM**.

16. You are one of the team members planning a small community event. The project manager assigns you the task of planning for the event at a specific location. You find a better location and want to alert your team to the change in location.

What responsibility and authority do you have regarding your assigned task?

A. You need to speak with the project manager about changing the location and wait for approval.
B. You can change the location without approval and set up for the community event.
C. You cannot approve the location change until all team members have voted on the decision.
D. You need to inform the sponsor directly about the change and then move the event to the new location.

Explanation: Team members **cannot change project scope independently**.

17. What impact does gold plating have on a project?
A. The scope increases and the cost to the customer remains the same.
B. The scope increases and the cost to the customer increases.
C. The scope remains the same and the cost to the customer decreases.
D. The scope remains the same and the cost to the customer increases.

Explanation: Gold plating adds **unapproved features**, increasing cost and complexity.

18. You are evaluating the skills needed in your project team to successfully complete a project.

Which component of the project management plan are you working on?
A. Cost management plan
B. Scope management plan
C. Schedule management plan
D. Resource management plan

Explanation: This plan defines **team roles, responsibilities, and skills needed**.

19. Which component of the project management plan outlines the work needed to meet project objectives and deliverables?

A. Cost management plan
B. Scope management plan
C. Resource management plan
D. Schedule management plan

Explanation: Scope management defines **what work is required to achieve project goals**.

20. Which project characteristic suggests that a predictive project management approach should be used?

A. High levels of change and risk
B. Defined deliverables and deadlines
C. Evolving goals and requirements
D. Multiple releases of product features

Explanation: Predictive approaches work when **requirements are stable and clear**.

21. What is project procurement?

A. The purchasing of external goods and services needed to complete a project
B. The analysis of the business requirements needed to complete a project
C. The identification of all the funding requirements needed to complete a project
D. The planning of all communication methods needed to complete a project

Explanation: Procurement involves acquiring **materials or services from vendors**.

22. In a project, what describes work that should be included and work that should be excluded?

A. Project baseline
B. Scope statement
C. Business case
D. Work breakdown structure (WBS)

Explanation: The scope statement defines **what is included and excluded in the project**.

23. You are estimating the cost of a project by using the budget from a similar project last month.

Which type of budget estimation technique are you using?

A. Expert judgment estimation
B. Three-point estimation
C. Bottom-up estimation
D. Analogous/historical estimation

Explanation: Analogous estimation uses **data from similar past projects**.

24. Why should you archive project documents and processes?

A. To complete the project management plan
B. To store all project documents on the project manager's personal computer
C. To keep a historical record of project activities
D. To redistribute remaining resources to other projects

Explanation: Archived documents help **future teams learn from past projects**.

25. You are estimating the cost of a project by using the budget from a similar project last month.

Which type of budget estimation technique are you using?
A. Expert judgment estimation
B. Three-point estimation
C. Bottom-up estimation

D. Analogous/historical estimation

Explanation: Again, this uses **historical project data**.

26. You are managing a project that is experiencing significant scope creep.

What is the impact on the project?

A. The project will require fewer resources to develop.
B. The project will take additional time to complete.
C. The project will be assigned a new project manager.
D. The project will include fewer deliverables.

Explanation: Scope creep increases **workload, schedule duration, and often cost**.

27. Predictive and adaptive project management approaches have different key characteristics.
For each key characteristic, select Predictive or Adaptive.

	Predictive	Adaptive
Reliance on customer input throughout the project		
Increased flexibility to make project adjustments		
Completion of project according to the project management plan created at the beginning of the project		

Explanation:

Characteristic	**Approach**
Customer feedback throughout project	Adaptive
Flexible adjustments	Adaptive
Follow plan created at beginning	Predictive

28. What is a vendor?

A. A business analyst who works with the finance team for a project
B. An external supplier who provides goods or services to a project
C. A procurement team member who negotiates contracts for a project
D. An experienced business professional who can sell the final product

Explanation: Vendors provide **products or services needed by the project**.

29. As a project manager, what information do you need to include in a status update to your boss?

A. Project work that has been completed
B. A list of project stakeholders
C. Project goals and objectives
D. A description of the project scope

Explanation: Status updates inform stakeholders about **project progress and accomplishments**.

30. Your project team is using an agile project delivery method. In preparation for an upcoming meeting, your manager asks you to review the prioritized list of deliverables.

    What should you review?

    A. Kanban board
    B. Backlog
    C. User story
    D. Work breakdown structure (WBS)

Explanation: In Agile, the prioritized list is the **product backlog**.

31. As a project manager, how should you encourage your team to be focused, energized, and positive for the duration of a project?

    A. Discover what personally motivates each team member.
    B. Report poor behavior to upper management.
    C. Give each team member the authority to change project deadlines.
    D. Rank team members' performance during team meetings.

Explanation: Understanding individual motivations helps **increase productivity and engagement**.

32. What is the primary goal of creating a work breakdown structure (WBS)?

    A. To prepare an organizational chart for the project team members
    B. To describe the key stakeholders and their roles in the project
    C. To decompose the project work into assignable work activities
    D. To determine which team members will be responsible for each project activity

Explanation: WBS divides a project into **manageable components**.

33. Who is responsible for overseeing the daily activities of a project from start to finish?

    A. Project manager
    B. Client
    C. Vendor
    D. Sponsor

Explanation: The PM coordinates **planning, execution, and monitoring**.

34. A project team is arguing about the start date for an important task in the project. The project sponsor intervenes and sets the start date.

    Which type of conflict resolution technique is the project sponsor using?

    A. Avoiding
    B. Smoothing
    C. Forcing
    D. Collaborating

Explanation: The sponsor imposed a decision using **authority**.

35. You are one of the event planners for a large town festival. You are reviewing a list of potential bakeries that will supply the desserts at the festival. When you review the list, you notice that your favorite aunt owns one of the bakeries, but no one else on your team knows this information.

According to project management ethical guidelines, what should you do?

A. Tell your aunt to lower her prices so that she can be easily selected for the event.
B. Inform your aunt that she will need to remove her bakery from the selection list.
C. Proceed with the selection process, confident that you will act fairly.
D. Notify your supervisor that your aunt's bakery is on the list.

Explanation: Ethical transparency avoids **conflict of interest**.

36. What is the purpose of following a change management process?

A. To document a change in scope and any impact to the project
B. To delay a new feature request so the customer will reconsider any changes
C. To inform the customer that your team takes their suggested product changes seriously
D. To show the project sponsor that you follow correct procedures

Explanation: Change management ensures **controlled project modifications**.

37. As a project manager, which activity should you perform when using a predictive project management approach?

A. Create a detailed project plan that includes all of the project activities.
B. Begin the current sprint before planning for the next one.
C. View the backlog to determine the next planning activity required.
D. Review deliverables after each iteration with the customer

Explanation: Predictive projects rely heavily on **upfront planning**.

38. A community center director hires your project team to build a playground for the families in the community. Upon completion of the playground, who is responsible for the final acceptance of the project?

A. The director (your client)
B. The project team
C. The families in the community
D. The project manager (you)

Explanation: The client confirms the **deliverables meet requirements**.

39. You have contracted an external supplier to provide a tool needed for the development phase in a project. The tool has been delivered and the project team finds the tool acceptable and they are using it.

Why should you now close the contract with the supplier?

A. To inform the procurement team that the new tool has been delivered
B. To prevent the supplier from contacting team members for payment
C. To request that the supplier be paid for the delivery of the tool
D. To thank the supplier for delivering the tool according to the contract

Explanation: Contract closure ensures **payment processing and documentation**.

40. Your manager explains that the project team starts every new project with a design stage where they create a design, test the design, make updates to the design, retest, and then create a final design. After this design stage, they create and follow a detailed project plan for all the remaining project deliverables.

    Which project management approach are they using?

    A. Hybrid
    B. Predictive
    C. Scrum
    D. Adaptive

Explanation: Combination of **iterative design + predictive planning**.

41. You have received a request to add a new scope item to your project and need to follow the change management process.
    Move the four actions to the answer area and place them in the correct order.

    Actions in Order
    Identify the change
    Assess the change impact
    Approve or deny the change
    Implement the approved change

Explanation:

Correct order

1. Identify change
2. Assess impact
3. Approve/deny change
4. Implement change

42. You are the project manager on an interior design project. The floor tiles in the original project plan are no longer available.
    Who has the authority to choose a new style for the replacement tiles?
    A. The project team
    B. The business analyst
    C. The project manager
    D. The customer

Explanation: The customer controls **design decisions affecting the deliverable**.

43. How does an adaptive project management approach engage customers?
    A. It encourages customers to contribute to the lessons learned process.
    B. It encourages customers to complete sections of the project management plan.
    C. It encourages customers to provide continuous feedback.
    D. It encourages customers to complete tasks on the project backlog.

Explanation: Core of **Agile customer involvement**.

44. Why is quality assurance included in the project development process?
    A. To evaluate the performance of new employees
    B. To motivate project team members to complete project milestones on time
    C. To ensure products meet specifications and requirements
    D. To verify that project expenses remain under baseline budgets

Explanation: Adaptive methods depend on **frequent stakeholder interaction**.

45. You need to select a project management approach for an upcoming project.
Key considerations include:
    - You are working with new technologies and processes.
    - The scope of the project is unclear.
    - The client wants to be informed and involved in all phases of the project.
    - You have a highly qualified and motivated team.
    - The project requires a significant amount of testing and retesting.

    Which project management approach should you choose?

    A. Adaptive
    B. Predictive
    C. Hybrid
    D. Critical path

Explanation: Adaptive methods suit **uncertain requirements and experimentation**. Adaptive suits:

- unclear scope
- high testing
- stakeholder involvement

46. While working on your current project, the team learned a new, creative approach to managing project resources.
What is a benefit of reporting this new approach in the lessons learned documentation?
A. To inform other teams of the new approach
B. To inform the legal team of the new approach
C. To inform competitors of the new approach
D. To inform the client of the new approach

Explanation: Lessons learned improve **organizational knowledge management**.

47. What is a vendor?
A. A procurement team member who negotiates contracts for a project
B. An experienced business professional who can sell the final product
C. An external supplier who provides goods or services to a project
D. A business analyst who works with the finance team for a project

Explanation: Definition of vendor.

48. At a team meeting, your project sponsor states the customer is concerned that the software being developed will not perform reliably.
As the project manager, how should you respond?
A. Ask the engineering team to increase software reliability.
B. Email the customer to inform them reliability will be addressed at the end of the project.
C. Meet with the customer to understand the basis of their concerns.
D. Inform the project sponsor that the customer is using old performance data.

Explanation: PM should **investigate issues and clarify expectations**.

49. In a project, who has the highest level of authority to make project decisions such as changes to the project scope, schedule, or budget'
A. The business analyst
B. The sponsor
C. The quality assurance manager
D. The project manager

Explanation: Sponsors approve **major changes in scope, schedule, or cost**.

50. You are creating a budget for your project by calculating the accurate cost of each activity in the project.
Which method of budget development are you using?
A. Three-point estimate
B. Analogous/historical comparison
C. Top-down
D. Bottom-up

Explanation: Bottom-up estimation calculates **cost per task then totals them**.

51. During a project, your team develops new procedures to create certain product features more efficiently.
Why should the team archive the project documents and new procedures?

A. To show the sponsor the efficiency of the team
B. To provide reference material for teams working on similar projects
C. To identify the employees that discovered the new procedures
D. To receive recognition for developing new procedures

Explanation: Knowledge reuse.

52. What describes a project's requirements, including major deliverables and exclusions of the project?
A. Scope statement
B. Status report
C. Work breakdown structure
D. Business case

Explanation: Defines **requirements, deliverables, exclusions**

53. You are managing a project that is experiencing significant scope creep.
What is the impact on the project?
A. The project will require fewer resources to develop.
B. The project will be assigned a new project manager.
C. The project will include fewer deliverables.
D. The project will take additional time to complete.

Explanation: Impact of scope creep.

54. You are a team member working on a project. All the team members signed a non-disclosure agreement (NDA) and promised not to share information with other people outside of the project team.
You witness a team member talking about the project to someone outside the
According to project management ethical guidelines, what should you do?
A. Send an email to all employees with the definition of non-disclosure.
B. Let the project manager discover and take care of the issue.
C. Bring the situation to the attention of the project manager.
D. Remind the team about the importance of keeping project details confidential.

Explanation: Reporting the issue ensures **proper handling of confidentiality breaches**.

55. Which action signifies the formal acceptance of the final product?
    A. Closing of vendor contracts by the project team
    B. Approval by the project sponsor and customer
    C. Final budget approval by the project manager
    D. Completion of all paperwork by the project manager

Explanation: Formal acceptance occurs when the **customer or sponsor officially approves the deliverable**. This confirms that the product meets the requirements defined in the scope and the project is ready to be closed. Administrative activities like paperwork or closing vendor contracts happen **after acceptance**, not before.

56. You are part of a project team that is working on developing a new app. A team member suggests that you add a feature to the app. They says that the feature is out of scope.
    What should you do if a product feature is out of scope?
    A. You should develop the feature as part of the project.
    B. You should add the feature to the scope statement.
    C. You should consider the feature a project dependency.
    D. You should decline the development of the feature.

Explanation: If a feature is **not included in the project scope**, the team should not implement it unless it goes through the **change management process**. Developing features outside the scope leads to **scope creep**, which can increase cost, time, and complexity.

57. Which document is issued by the project sponsors to formally authorize the existence of a project and is the starting point for initial project planning?

    A. Procurement contract
    B. Scope statement
    C. Project charter
    D. Project management plan

Explanation: The **project charter** is the official document that **authorizes the project and gives the project manager authority to use resources**. It includes the project purpose, objectives, stakeholders, and high-level scope.

58. What is a dependency?
    A. The difference between the estimated and the actual length of a task
    B. An accidental change in project requirements
    C. A relationship between two or more tasks
    D. The work needed to complete the project

Explanation: A **dependency** occurs when one task **cannot start or finish until another task is completed**. For example, a website cannot be tested until it has been developed.

59. You are an event planner for an upcoming wedding. In your meetings with the couple, they often disagree about colors and styles for the wedding decorations. When you try to get involved, it tends to make the disagreement worse so you decide to give them time to talk about their choices. Eventu the couple agrees on a joint decision.

    Which conflict resolution technique are you using?
    A. Withdrawal
    B. Collaborating
    C. Compromising

D. Forcing

Explanation: Withdrawal (also called **avoidance**) occurs when someone **steps away from a conflict temporarily** to allow others to resolve it. In this scenario, the planner allowed the couple to resolve their disagreement on their own.

60. You are a project team member working on a community festival. Your project manager assigns you the task of creating a map of all the games, rides, and vendors at the festival. You want to take another team member off their assigned task to help you, which will save you half the time.
What responsibility and authority do you have regarding your assigned task?

A. You need to promise your team member that you will help them after they help you.
B. You need to get approval from the project manager before asking for help.
C. You can reassign tasks as long as both tasks are completed on time.
D. You can use your team member's help as long as you complete your assigned task faster.

Explanation: Team members typically **cannot reassign tasks or resources without approval**. The **project manager controls resource allocation** to ensure proper scheduling and workload management.

61. You are an event coordinator and meet with the customer to review the current status of the project. When reviewing the event invitations, your customer requests a change in the design work.
Which stage of the change management process does this represent?
A. Implement the approved change
B. Identify the change
C. Assess the change impact
D. Approve the change

Explanation: When a customer requests a modification (such as changing invitation designs), the first step is to **identify and document the requested change** before analyzing its impact.

62. What is a deliverable?
A. A result created as an outcome of a project
B. A task that leads to a larger outcome
C. An organized list of activities
D. A set of resources needed to accomplish an activity

Explanation: A **deliverable** is a **product, service, or result produced by the project**. Examples include software, reports, prototypes, or physical products.

63. Which project characteristic suggests that a predictive project management approach should be used?
A. Multiple releases of product features
B. High levels of change and risk
C. Defined deliverables and deadlines
D. Evolving goals and requirements

Explanation: The **predictive (waterfall) approach** works best when the **scope, deliverables, and deadlines are clearly defined** at the beginning of the project.

64. A project team is having difficulty meeting deadlines and focusing on the tasks that need to be completed. After meeting with each team member, the project manager decides to offer a paid bonus to three of them, extra time off to two of them, and the ability to work remotely to the remaining two members if they complete the project on time.

Why did the project manager decide to provide the team members with different perks?
A. The project manager wanted to reward the team with something fun.
B. The project manager discovered how to motivate each team member individually.
C. The project manager had additional budget that needed to be spent.

D. The project manager hoped that random perks would inspire the team to work harder.

Explanation: Different people are motivated by different factors such as **money, time off, flexibility, or recognition**. Effective project managers tailor motivation strategies to **individual needs**.

65. What impact does gold plating have on a project?
    A. The scope increases and the cost to the customer remains the same.
    B. The scope increases and the cost to the customer increases.
    C. The scope remains the same and the cost to the customer decreases.
    D. The scope remains the same and the cost to the customer increases.

Explanation: **Gold plating** means adding extra features or work **that were not requested by the client**. This increases scope, which often increases cost and time without stakeholder approval.

66. Predictive and adaptive project management approaches have different key characteristics.
    For each project description, select Adaptive or Predictive.

	Predictive	Adaptive
The project is executed in sprints.	x	
The client is flexible to what the end deliverable will look like.	x	
The project has clear deliverables, specific deadlines, and follows the project management plan closely.		x

Explanation:
Adaptive (Agile) uses iterations and frequent changes.
Predictive (Waterfall) follows a fixed plan.

67. What is a purpose of including a schedule in the project management plan?

    A. To communicate project deliverable deadlines
    B. To obtain management support for the project
    C. To evaluate the work performance of the team
    D. To assign team members to different activities

Explanation: A **project schedule** defines the **timeline of activities, milestones, and deadlines**, ensuring everyone understands when tasks must be completed.

68. Who is responsible for completing project deliverables?
    A. Sponsors
    B. Product managers
    C. Business analysts
    D. Team members

Explanation: While the project manager oversees the project, the **actual work and deliverables are completed by project team members**.

69. What is project procurement?
    A. The planning of all communication methods needed to complete a project
    B. The identification of all the funding requirements needed to complete a project
    C. The analysis of the business requirements needed to complete a project
    D. The purchasing of external goods and services needed to complete a project

Explanation: **Procurement** involves obtaining **materials, tools, equipment, or services from external vendors** needed for the project.

70. What should you include in the project purpose section of the project charter?
    A. A description of the business need

B. An outline of the key points in time in the project
C. A list of key milestones
D. A statement describing the expected deliverables

Explanation: The project purpose explains **why the project exists** and what problem or opportunity it addresses.

71. You provide the following information to your boss.
• Work planned vs. work completed
• Budget planned vs. budget spent
• Issues or roadblocks

Which type of communication are you providing?
A. A contingency plan
B. A business plan
C. A project charter
D. A status update

Explanation: Status updates usually include:

- Work planned vs completed
- Budget status
- Issues or risks

This information keeps stakeholders informed about project progress.

72. Which statement describes the main purpose of using a change management process?
A. To list project scope requirements and create an initial scope baseline
B. To discuss new requirements and have customers add them to the work breakdown structure (WBS)
C. To document all modifications and formalize their approval
D. To identify new stakeholders and add them to the stakeholder register

Explanation: Change management ensures **every change is evaluated, approved, and documented**, preventing uncontrolled scope changes.

73. You are the project manager for an upcoming bicycle race. You discover that road construction nearby may interfere with the path of the race.

Which part of the project management plan should you update?
A. Schedule
B. Risk
C. Cost
D. Resource

Explanation: Road construction interfering with the race route represents a **potential project risk**, so the **risk management plan must be updated**.

74. Which statement describes a characteristic of a predictive project management approach?
A. Planning is completed for the entire scope of the project at the beginning.
B. Planning is completed for deliverables needed in the next two weeks.
C. Planning is completed in short increments as part of a cycle.
D. Planning is completed annually as part of a company finance cycle.

Explanation: Predictive projects involve **detailed planning before execution begins**.
75. Why is contract closure an important element of project closing?
A. It ensures that the work described in the contract was completed as specified

B. It ensures that workers can no longer access project materials.
C. It ensures that the project management plan is updated with contract completion status.
D. It ensures that the project budget has enough money to cover the expenses.

Explanation: Contract closure verifies that **vendors fulfilled their obligations** before final payment is issued.

76. Move all the project life cycle phases to the answer area and place them in the correct order.

Answer Area
Life Cycle Phases
1.Initiating the project
2.Organizing and preparing
3.Carrying out the work
4.Ending the project

Explanation: These represent the **standard sequence of project phases**.

77. A project consists of the development of a new product that contains software and hardware components.

Explanation: The software will be developed using sprints.

78. The hardware prototype will be developed according to product specifications in the project management plan with minimal customer feedback.
Which type of project management approach does this scenario describe?
A. Hybrid
B. Incremental
C. Adaptive
D. Predictive

Explanation:

Hybrid combines two methods:

- **Agile for software development (sprints)**
- **Predictive for hardware development (fixed specifications)**

79. You are a project coordinator working to build a new house. You are meeting with the customer to review progress when they notice that the kitchen cabinets that were installed do not match the kitchen cabinets that they selected as part of the scope.

What should you do to resolve the scope variance?
A. Contact the cabinet maker to order the right cabinets, regardless of the impact on the schedule and cost.
B. Require the customer to accept the house as-is and give them a discount on the house price.
C. Discuss options with the customer to correct the issue and gain their approval on the course of action.
D. Communicate with the customer that the project will be over budget with any additional changes and their house price will increase.

Explanation: If the delivered product does not match the agreed scope, the project manager must **consult the customer and agree on corrective action**.

80. You are managing a house painting project.
Move each change management process step from the list on the left to the scenario that describes it

on the right.

Change Management Process Steps (not in order)
Approve the change
Identify the change
Assess the change impact
Implement the approved change

1. You request a cost estimate for 15 gallons of paint. (Assess the change impact)
2. 15 gallons of paint are delivered to the construction site. (Implement the approved change)
3. The sponsor tells the purchasing manager to buy 15 gallons of additional paint. (Approve the change)
4. The construction manager informs you that the team will need an additional 15 gallons of paint. (Identify the change)

Explanation: **Correct Order of change Management steps**

1 Identify the change
2 Assess the change impact
3 Approve the change
4 Implement the approved change
This ensures changes are **evaluated before implementation**.

81. Why is contract closure an important element of project closing
A. Ilensules that the project budget has enough money to cover the expenses.
B. It ensures that workers can no longer access project matenals
C. It ensures that the work deschbed in the contract was completed as specified
D. It ensures that the project management plan is updated with contract completion status

Explanation: Contract closure confirms the vendor has **met all obligations before finalizing the agreement**.

82. What is the purpose of a work breakdown structure (WBS)?
A. To identify all the stakeholders impacted by a project
B. To identify all the activities needed to complete a project
C. To identify all the communication methods needed for a project
D. To identify all the roles and responsibilities in a project

Explanation: The WBS **breaks the project into smaller manageable tasks**, making planning and scheduling easier.

83. Move all the project life cycle phases to the answer area and place them in the current order.

Answer
1. Initiating the project
2. Organizing and preparing
3. Carrying out the work
4. Ending the project

84. Which project characteristic suggests that a predictive project management approach should be used?
A. High levels of change and risk
B. Evolving goals and requirements

C. Defined deliverables and deadlines
D. Multiple releases of product features

Explanation: Predictive projects work best when **requirements are stable and clearly defined**.

85. In a project, who has the highest level of authority to make project decisions such as changes to the project scope, schedule, or budget?
A. The project manager
B. The business analyst
C. The quality assurance manager
D. The sponsor

Explanation: The **project sponsor** has the highest authority regarding **scope, budget, and schedule changes**.

86. In an adaptive project management approach; which statement describes the actions of team members?
A. They work on the highest priority items in the product backlog.
B. They work through all the tasks sequentially to complete the final product.
C. They gather all customer requirements at the beginning of the project.
D. They take turns leading the project so they can each gain experience in leadership.

Explanation: In Agile or adaptive environments, the team works on **prioritized tasks from the product backlog** during each sprint.

87. Which document is issued by the project sponsors to formally authorize the existence of a project and is the starting point for initial project planning?
A. Project charter
B. Procurement contract
C. Project management plan
D. Scope statement

Explanation: The **project charter officially initiates the project** and authorizes the project manager to begin work.